
Page   1             State of Maryland    Month: March 

Procurement Agency Activity Report     Year: 2019 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 1-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$24,505,368.00 

Fund Source 
$127,875.00 - Federal Funds 003/CA 
2018 
$42,625 - 105/MCCBL 2015 

BPW Award Approval  
Date and Agenda Item  
09/05/18; Item 2-C 

Using Agency 
 
Department of the Military 
Freedom Readiness Center  

Contractor Name, City State 
 
Towson Mechanical, Inc. 
Parkville, MD 
 

Contract Identifier & Project Title 
M-900-160-004 - Construction of Freedom 
Readiness Center 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) – 
This change order modifies the contract to include a Unit Price for Portland Cement Soil Treatment. The contractor shall provide all labor, material 
and equipment to properly treat 500 tons of soil with Portland Cement at the agreed upon price of $341.00 per ton. 
                                                                                                                                            

Complete Below - Contract Modifications Only 
Modification Date: 
 
March 5, 2019; 
Item 10-011 

Modification No. and $ 
Value of Mod. 3. 
 
$170,500.00  

% Increase this Mod to 
Original Contract 
 
0.70% 

Cumulative % Increase All 
Mods to Original Contract 
 
0.71% 

New  Contract Amount 
 
 
$24,679,758.00 

 

Item & Category 
DGS 
Item 2-A/E-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$1,013,021.00 

Fund Source 
 
004/CA 2017 

BPW Award Approval  
Date and Agenda Item  
01/03/18; Item 2-AE 

Using Agency 
 
Department of Veterans Affairs 
Cheltenham Veterans Cemetery 
 

Contractor Name, City State 
 
Whitney Bailey Cox & Magnani, LLC 
Baltimore, MD 

Contract Identifier & Project Title 
VC-001-170-002 - Expansion of Burial Capacity, 
Phase III and Infrastructure Improvements 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide for additional engineering services to design repairs to existing irrigation as requested by MDVA. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
March 12, 2019; 
Item 11-002 

Modification No. and $ 
Value of Mod. 1. 
 
$27,830.00  

% Increase this Mod to 
Original Contract 
 
2.75% 

Cumulative % Increase All 
Mods to Original Contract 
 
2.75% 

New  Contract Amount 
 
 
$1,040,851.00 

 
 

Item & Category 
DGS 
Item 3-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$85,570,000.00 

Fund Source 
 
MCCBL 2017/111 

BPW Award Approval  
Date and Agenda Item  
10/07/15; Item 1-C 

Using Agency 
 
Maryland Department of Education 
Enoch Pratt Free Library 

Contractor Name, City State 
 
Gilbane Building Company 
Laurel, MD 

Contract Identifier & Project Title 
ED-000-971-128 - Construction Management at 
Risk Services, Enoch Pratt Free Library 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide all labor, materials and equipment necessary to install an additional sprinkler system on the first floor. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
March 12, 2019; 
Item 11-005 

Modification No. and $ 
Value of Mod. 72. 
 
$27,586.00 

% Increase this Mod to 
Original Contract 
 
0.03% 

Cumulative % Increase All 
Mods to Original Contract 
 
9.63% 

New  Contract Amount 
 
 
$93,808,108.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension 



 

 Page   2             State of Maryland   Month: March 

Procurement Agency Activity Report     Year: 2019 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 4-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$132,915.91 

Fund Source 
 
H00 19 77051 01 1498 

BPW Award Approval  
Date and Agenda Item  
10/17/18; Appendix A2 

Using Agency 
 
Department of General Services 
Court of Appeals Building 

Contractor Name, City State 
 
Contracting Specialists, Inc. 
College Park, MD 

Contract Identifier & Project Title 
BA-688-190-001 - Emergency Water Intrusion 
Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide cost of the Unit Price #1 at the west Elevation of the building for the replacement of the exterior façade sealant joints 
between two columns approx. twenty-one feet wide and sixty feet high.  

Complete Below - Contract Modifications Only 
Modification Date: 
 
March 12, 2019; 
Item 11-012 

Modification No. and $ 
Value of Mod. 2. 
 
$47,052.95 

% Increase this Mod to 
Original Contract 
 
35.40% 

Cumulative % Increase All 
Mods to Original Contract 
 
63.72% 

New  Contract Amount 
 
 
$217,611.22 

 

Item & Category 
DGS 
Item 5-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$8,090.00 

Fund Source 
 
H00 19 77051 01 1498 

BPW Award Approval  
Date and Agenda Item  
03/17/18; Appendix A3 

Using Agency 
 
Maryland Department of Health 
Deer’s Head Hospital Center 

Contractor Name, City State 
 
Green Street Environmental 
Baltimore, MD 

Contract Identifier & Project Title 
H-453-181-103 - Industrial Hygiene Services for 
Emergency Mold Remediation 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide all labor, material, equipment, insurance, etc. as needed for project oversight, coordination, consulting, compliance 
monitoring, clearance inspections and testing, and reporting for additional mold remediation in Deer’s Head Hospital Center from March 1 - April 
30, 2019. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
March 12, 2019; 
Item 11-019 

Modification No. and $ 
Value of Mod. 9. 
 
$46,554.78  

% Increase this Mod to 
Original Contract 
 
575.46% 

Cumulative % Increase All 
Mods to Original Contract 
 
5,635.94% 

New  Contract Amount 
 
 
$464,037.91 

 

Item & Category 
DGS 
Item 6-M-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$274,359.00 

Fund Source 
 
H00 19 33541 0813 

BPW Award Approval  
Date and Agenda Item  
12/16/15; Item 1-M 

Using Agency 
 
Department of Human Services 
Edward F. Borgerding District Court/Multi 
Service Center 

Contractor Name, City State 
 
RGFCC dba Environkleen 
Fort Washington, MD 

Contract Identifier & Project Title 
001B6400242 - Janitorial Service 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will extend the original contract by an additional six months in order to award a long term contract.  

Complete Below - Contract Modifications Only 
Modification Date: 
 
March 12, 2019; 
Item 11-S-001 

Modification No. and $ 
Value of Mod. 2. 
 
$42,942.00 

% Increase this Mod to 
Original Contract 
 
15.65% 

Cumulative % Increase All 
Mods to Original Contract 
 
31.3% 

New  Contract Amount 
 
 
$360,243.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension 



  

Page   3             State of Maryland    Month: March 

Procurement Agency Activity Report     Year: 2019 
Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 7-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$37,848.00 

Fund Source 
 
H00 19 77051 01 1498 

BPW Award Approval  
Date and Agenda Item  
01/23/19; Appendix A1 

Using Agency 
 
Department of General Services 
Court of Appeals Building  

Contractor Name, City State 
 
Green Street Environmental 
Baltimore, MD 

Contract Identifier & Project Title 
BA-688-191-003 - IH Services for Emergency 
Mold Remediation 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide additional industrial hygienist consulting services, oversight, compliance monitoring, testing, reporting, post remedial 
assessment, air sampling for the remediation of additional mold impacted areas of the Court of Appeals Building from March 1, 2019 through April 
30, 2019. The contract will be modified by an additional sixty one (61) calendar days, which are non-compensable. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
March 19, 2019; 
Item 12-005 

Modification No. and $ 
Value of Mod. 1. 
 
$43,755.00 

% Increase this Mod to 
Original Contract 
 
115.61% 

Cumulative % Increase All 
Mods to Original Contract 
 
115.61% 

New  Contract Amount 
 
 
$81,603.00 

 

Item & Category 
DGS 
Item 8-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$22,243.00 

Fund Source 
 
MCCBL 2018 Item 106 

BPW Award Approval  
Date and Agenda Item  
01/02/19; Appendix A4 

Using Agency 
 
Department of General Services 
Attman-Glazer Building 

Contractor Name, City State 
 
Popowski Brothers, Inc. ta PBI Restorations 
Hunt Valley, MD 

Contract Identifier & Project Title 
BA-450-190-001 - Mold Remediation and 
Building Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide the labor, materials, equipment, etc. necessary to remove and replace water stained tiles in office 255, HEPA vacuum, 
dampen, dismantle, remove, and dispose cubicles 255 A-F, clean and cover or dispose remaining contents, isolate area from middle reception area 
adjacent to AHU 21, and install secondary containment barrier from Suite 286 area to prevent cross contamination. Install 6 HEPA air scrubbers to 
establish negative air for containment and 2 HEPA air scrubbers outside containment to prevent cross contamination. Clean carpeting via hot 
extraction means. Remove and replace visually contaminated drywall and back side of built-in cabinetry. Remove all flex duct and remove and 
replace all ceiling tiles and diffusers. Clean entire ceiling cavity grid and work area, replace filters, spray seal with anti-microbial paint, and prepare 
for clearance testing. Replace removed insulation, drywall, cove base, epaint, and final clean after area passes clearance testing. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
March 19, 2019: 
Item 12-006 

Modification No. and $ 
Value of Mod. 6. 
 
$63,155.35 

% Increase this Mod to 
Original Contract 
 
283.93% 

Cumulative % Increase All 
Mods to Original Contract 
 
1,396.10% 

New  Contract Amount 
 
 
$332,777.57 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension  

 
 
 
 
 
 
 
 
 
 
 



Page   4             State of Maryland    Month: March 

Procurement Agency Activity Report     Year: 2019 
                                                                 Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 9-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$58,056.93 

Fund Source 
 
MCCBL 2018 Item 106 

BPW Award Approval  
Date and Agenda Item  
03/07/18; Appendix A4 

Using Agency 
 
Maryland Department of Health 
Deer’s Head Hospital Center 

Contractor Name, City State 
 
Popowski Brothers, Inc. ta PBI Restorations 
Hunt Valley, MD 

Contract Identifier & Project Title 
H-453-181-001 - Mold Remediation and Building 
Repairs 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will provide all labor necessary for mold remediation in the 2nd floor west hallway administration, 2nd floor central supply, W-226 
and 228, 3rd floor west, central east, and south hallways, and kitchen back right storage. Includes cleaning salvageable carpet, shifting, covering, and 
cleaning contents, maintaining negative air pressure using HEPA filtered air filters for equipment, ceiling tile removal, scraping, and cleaning ceiling 
cavities, sealing ceiling cavities with antimicrobial paint, maintaining 15 dehumidifiers, 4 air movers, 8 air scrubbers, and purge cans in KDU and 
volunteer services, and maintaining 6 dehumidifiers in the basement. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
March 19, 2019; 
Item 12-009 

Modification No. and $ 
Value of Mod. 27. 
 
$193,818.30 

% Increase this Mod to 
Original Contract 
 
333.84% 

Cumulative % Increase All 
Mods to Original Contract 
 
7,318.68% 

New  Contract Amount 
 
 
$4,307,056.10 

 

Item & Category 
DGS 
Item 10-M-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$604,658.00 

Fund Source 
 
MCCBL 2017 Item 104 

BPW Award Approval  
Date and Agenda Item  
11/01/17; Item 4-M 

Using Agency 
 
Maryland Department of Health 
Thomas B. Finan Center 

Contractor Name, City State 
 
Freestate Baltimore 
Owings Mills, MD 

Contract Identifier & Project Title 
MA-000-150-001 - Fire Alarm System 
Replacement 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order is a credit for unit Prices #1 - #3 and unused Unit Prices #5 - #14 that were not required. 

Complete Below - Contract Modifications Only 
Modification Date: 
 
March 19, 2019; 
Item 12-010 

Modification No. and $ 
Value of Mod. 10. 
 
<$38,080.33> 

% Decrease this Mod to 
Original Contract 
 
<6.30> 

Cumulative % Increase All 
Mods to Original Contract 
 
47.83% 

New  Contract Amount 
 
 
$893,843.26 

 
 

Item & Category 
DGS 
Item 11-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$999,000.00 

Fund Source 
 
PCA/17701 

BPW Award Approval  
Date and Agenda Item  
03/28/18; Item 1-C 

Using Agency 
 
Department of Natural Resources 
Sandy point State Park 

Contractor Name, City State 
 
John H. Norris & Sons, Inc. 
Crownsville, MD 

Contract Identifier & Project Title 
P-021-102-010 - Repairs to the boat ramps. 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order will modify the contract to establish unit prices to be applied to the below items: 
25’ Pile remove/replace - 14 @ $1,500.00 = $21,000.00 
35’ Pile remove/replace - 10 @ $2,100.00 = $21,100.00 
Pile Cap remove/replace - 220 @ $59.00 = $11,000.00 
Pile Cap remove/replace - 10 @ $95.00 = $950.00 

Complete Below - Contract Modifications Only 
Modification Date: 
 
March 26, 2019; 
Item 13-012 

Modification No. and $ 
Value of Mod. 1. 
 
$54,050.00 

% Increase this Mod to 
Original Contract 
 
5.41% 

Cumulative % Increase All 
Mods to Original Contract 
 
5.41% 

New  Contract Amount 
 
 
$1,053,050.00 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension 
 
 



Page   5             State of Maryland    Month: March 

Procurement Agency Activity Report     Year: 2019 
                                                                 Reporting Agency: Department of General Services 

Item & Category 
DGS 
Item 12-C-MOD 

Method 
 
N/A 

# Bids 
 
N/A 

Original Contract Amount  
 
$132,915.91 

Fund Source 
 
H00 1977 051 1498 

BPW Award Approval  
Date and Agenda Item  
10/17/18; Appendix A2 

Using Agency 
 
Department of General Services 
Courts of Appeal Building 

Contractor Name, City State 
 
Contracting Specialist, Inc. 
College Park, MD 

Contract Identifier & Project Title 
BA-688-190-001- Emergency Water Intrusion 
Repairs. 

Description/Remarks (Include reasons for contract modifications, if applicable, and indicate if extension or renewal option) - 
This change order is for an additional 11 locations for unit Price #1 at the North Elevation of the building for the replacement of the exterior sealant 
joints between two columns approximately 21 feet wide and 60 feet high. Also included is a fifty calendar day non-compensable time extension.  

Complete Below - Contract Modifications Only 
Modification Date: 
 
March 26, 2019; 
Item 13-014 

Modification No. and $ 
Value of Mod. 3. 
 
$103,516.49 

% Increase this Mod to 
Original Contract 
 
77.98% 

Cumulative % Increase All 
Mods to Original Contract 
 
141.60% 

New  Contract Amount 
 
 
$321,127.71 

Contract Category: C=Construction; C-MOD=Construction Modification; S=Service; S-MOD= Service Modification; M=Maintenance; 
MOD=Maintenance Modification; A/E=A/E Service; A/E MOD=A/E Service Modification; E=Equipment; E-MOD=Equipment Modification; 
I=Invoice 
 
Procurement Method:  1= Competitive Sealed Bidding; 2=Competitive Sealed Proposals; 3=Negotiated Award; 4=Sole Source; 5=Emergency 
Procurement; 6=Small Procurement; 7=Preference Purchase; 8=A/E Act; 9=Renewal/Extension 


